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QUALITY CONTROL (QC) AND  
INDEPENDENT TECHNICAL REVIEW (ITR) PLAN  

 
1.0 PURPOSE  
 
This Review Plan presents the process that assures quality products for the Anacostia Watershed 
Restoration Plan General Investigation (GI) Feasibility Study.  This QC and ITR Plan define the 
responsibilities and roles of each member on the study and technical review team.     
 
The product to be reviewed by the technical review team is the integrated Feasibility Report.  
Under the provisions of new U.S. Army Corps of Engineers (USACE) policy, as detailed in 
EC1105-2-408 dated May 31, 2005, the ITR will be conducted by specialists from organizations 
outside of the district responsible for the study.  Independent Technical Review will be 
conducted for all decision documents and will be independent of the technical production of the 
project.  This QC and ITR Plan is, by reference, a part of the PMP for this Feasibility Study.  
 
2.0 APPLICABILITY  
 
This document provides the Quality Control Plan for the Phase 1 Feasibility Study.  It identifies 
quality control processes and independent technical review for all work to be conducted under 
this study authority, including in-house, sponsor and contract work. The goal of Phase 1 is to 
further consider the ecosystem problems of the Anacostia watershed and develop a scope for a 
detailed master plan effort (Phase 2). Upon execution of a revised feasibility cost-sharing 
agreement (FCSA), a new QC and ITR Plan will be developed. 
  
3.0 REFERENCES  
 
EC 1105-2-408 “Peer Review of Decision Documents” (May 31, 2005)  
EC 1105-2-407 “Planning Models Improvement Program: Model Certification” (May 31, 2005) 
EC 1105-2-409 “Planning in a Collaborative Environment” (May 31, 2005) 
ER 1105-2-100 “Planning Guidance Notebook & Appendices”  
 
4.0 GENERAL PROJECT DESCRIPTION 
 
This study will be conducted in response to the September 8, 1988, resolution of the Committee 
on Public Works and Transportation, U.S. House of Representatives, which reads as follows:  
 

"Resolved by the Committee on Public Works and Transportation of the United 
States House of Representatives, that the Board of Engineers for Rivers and Harbors 
is hereby requested to review the report of the Chief of Engineers on the Anacostia 
River and Tributaries, District of Columbia and Maryland, published as House 
Document No. 202, 81st Congress, 1st Session, with a view to determining if further 
improvements for flood control, navigation, erosion, sedimentation, water quality and 
other related water resources needs are advisable at this time."  
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Further language in the House of Representatives Energy and Water Appropriations Bill 
for Fiscal Year 2004 included funding to begin a “Comprehensive Plan” to prioritize 
restoration activities in the Anacostia River basin. 
 
The reconnaissance phase of the Anacostia Watershed Restoration Plan Study resulted in a report 
entitled Anacostia River and Tributaries, Maryland and the District of Columbia, 
Comprehensive Watershed Plan 905(b) Reconnaissance Report, dated July 2005. This 
reconnaissance study established a Federal interest in participating in a feasibility study to 
develop a comprehensive restoration plan and identify focused restoration measures in an effort 
to restore the ecological health of the Anacostia River watershed. Potential solutions and 
measures exist that are consistent with Army and budgetary policies and the project will meet 
criteria for Corps participation in project implementation. In addition, many solutions to 
problems in the watershed can be addressed by other Federal agencies and non-Federal interests. 
 
The Anacostia Watershed Restoration Plan Study is intended to grow into a multipurpose 
feasibility study that will support a larger effort underway to develop a Comprehensive Plan for 
the protection and restoration of aquatic habitat, water quality and natural resources in the 
Anacostia River Basin. A governance structure known as the Anacostia Watershed Restoration 
Partnership is overseeing the development of the Comprehensive Plan that will integrate 
activities among local, state and Federal entities and include restoration plans for the entire 
Anacostia Watershed including all associated tributaries. It is anticipated that the restoration plan 
will be a critical part of the Comprehensive Plan and will afford the team the opportunity to find 
and identify a diverse set of opportunities to protect and restore the resources of this watershed 
including, but not limited to, tidal and non-tidal stream restoration, wetland protection and 
creation, fish barrier mitigation or removal, stormwater management and hydrologic regime 
restoration, stormwater management and low-impact development (LID) practices, habitat 
creation for endangered or threatened species, forest and riparian planting and protection, 
implementation of trash management plans, and protection of native ecosystems. 
 
This phase includes all efforts necessary to completely develop and describe all future efforts and 
resources needed to complete the Anacostia Watershed Restoration Plan Study. It is fully 
anticipated that the study will be carried out with significant contribution from the Montgomery 
County, Maryland Department of Environmental Protection (MCDEP); the Prince George’s 
County, Maryland Department of Environmental Resources (PGDER); the District of Columbia 
Department of the Environment (DCDOE); and the State of Maryland Department of Natural 
Resources (MDDNR) and Department of the Environment (MDE). The Metropolitan 
Washington Council of Governments (MWCOG) has agreed to partner with the U.S. Army 
Corps of Engineers, Baltimore District as the non-Federal sponsor for Phase I of this study. They 
are contributing 50% of the cost of Phase I. 
 
5.0 REVIEW REQUIREMENTS  
 
Since this effort will result in a scope of work and not include any plan formulation, designs, or 
NEPA documentation, there is no need for the ITR process as described in the referenced 
guidance. Project Management Plan (PMP) development and approval are District functions, so 
all QC efforts will be handled within the Section or Branch that will perform the work or by staff 
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in the corresponding Sponsor Department when it involves In-Kind Services.  Additional QC 
will be performed by the Project Delivery Team (PDT) during the course of completing the 
PMP. Should the Sponsor desire any modifications to the existing FCSA, those changes will 
need to be approved by HQUSACE. The QC and ITR Plan for Phase 2 will include any required 
ITR and model certification efforts as detailed in EC 1105-2-408 and EC 1105-2-407. 
 
6.0 REVIEW PROCESS  
 
As discussed above, for the Phase 1 effort, the review process will be internal to the Baltimore 
District and will include QC of assumptions and process by each of the interested disciplines. 
Once the PMP is developed and the FCSA is modified, a revised Plan will be devised to begin 
the ITR Team Review Process, which will include the assignment of an ITR Team. The first 
tasks of this team will be to review the PMP and the models to be used in the Phase 2 analysis in 
preparation for the Feasibility Scoping Meeting. Further Review Process milestones will be 
developed. 
 
7.0 REVIEW COST  
 
Since there is no ITR for the Phase 1 effort, there is no ITR cost. 
 
8.0 REVIEW SCHEDULE  
 
TASK             START DATE FINISH DATE  
 
Develop draft PMP for internal review   Feb-07   Mar-07  
Sponsor initial review     Mar-07  Apr-07 
PMP revisions and negotiations of    Apr-07   Jul-07 

FCSA amendment  
FCSA amendment execution       Jul-07 
Development of Phase 2 Review Plan  Aug-07  Sep-07 
 
9.0 PROJECT RISK  
 
As part of the negotiations over level of review and the need for external peer review (EPR), it is 
necessary to assess the risk associated with projects based upon five factors and rate the project 
quantitatively among five levels of project risk of failure ranging from low to high (risk score 
class).  This exercise is unnecessary for the Phase 1 effort, and will likely be unnecessary for the 
Phase 2 effort since no construction is to be recommended. 
 
10.0 REVIEW PLAN  
 
The components of the Review Plan were developed pursuant to the requirements of EC1105-2-
408. According to EC 1105-2-408, the Review Plan guidance applies to all studies “that lead to 
decision documents that require authorization by the U.S. Congress…” This is clearly not the 
case for the Anacostia Watershed Restoration Plan Phase 1. Below is some discussion on the 
internal and Sponsor review process for the product (Phase 2 PMP) of this effort. 
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10.1 Team Information  
The PDT is listed as follows.  This list provides the names and points of contact of NAB team 
members that are available to answer specific technical questions as part of the Review Process.  
The list also provides the names and organization of participating outside entities.  
 

District PDT Members: 
 

CENAB-PPMD 
Project Manager 
410.962.3377 
 
CENAB-PL 
Study Team Leader 
410.962.4458 

CENAB-PL 
Biologist 
410.962.6134 
 
 
 

 
Non-District PDT Members: 

 
John Galli  
Phong Trieu 
Metropolitan Washington Council of  
Governments 
 
Pete Hill 
District of Columbia Department of the 
Environment 
 
Dan Harper 
Craig Carson 
Montgomery County Department of 
Environmental Protection 

Mow Soung Cheng, PhD 
Prince George’s County Department of 
Environmental Resources 
 
Ken Yetman 
Maryland Department of Natural Resources 
 
George Harman 
Maryland Department of the Environment              
 

 
Technical Review Team: 

 
CENAB-PL 
Branch Chief, Civil Project Development Branch 
410.962.4713 
 
CENAB-PL 
Environmental Team Leader 
410.962-6141 
 
CENAB-PP 
Acting Chief, Civil PPMP  
410.962.3358 
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10.3 Timing  
The QC Review process is underway and will be completed in time for the FCSA amendment 
execution in July 2007.    
  
10.4 External Peer Review Process  
No External Peer Review process is required at this time.    
 
10.5 Public Comment 
Public involvement is anticipated throughout the Phase 2 effort and is being scoped into the 
PMP. The PMP itself is to be reviewed by members of the Anacostia Watershed Citizen’s 
Advisory Committee, which is a standing committee within the existing Anacostia Watershed 
Governance Structure.  
 
10.6 Technical Reviewers  
It is anticipated that the internal reviewers will be made up of the following disciplines, as shown 
above:  
1) Plan Formulation/Planning, 2) Ecology/Environmental and 3) Management.  The reviewer 
contact information is in Section 10.1 of this Review Plan. 
 
10.7 External Peer Review Selection  
Because an External Peer Review is not needed for this effort, there is no EPR selection. 
 


